

GoBears!

Aug 27, 2022

SE Project

<http://>

Project manager

Project dates

Aug 22, 2022 - Dec 16, 2022

Completion

5%

Tasks

32

Resources

4

Tasks

2


Name	Begin date	End date
Analysis	8/22/22	9/30/22
Project Vision	8/22/22	8/23/22
Team Assembly	8/24/22	8/25/22
infrastructure initialization	8/26/22	8/29/22
Requirements analysis	8/30/22	8/31/22
Use cases	9/1/22	9/2/22
Traceability matrix	9/5/22	9/7/22
System sequence diagrams	9/8/22	9/9/22
System operations	9/12/22	9/13/22
Wireframes	9/14/22	9/21/22
Domain model	9/22/22	9/26/22
Activity diagrams	9/27/22	9/28/22
Presentation and reporting	9/29/22	9/30/22
Design	10/3/22	11/10/22
Design model	10/3/22	10/6/22
Sequence diagrams	10/7/22	10/11/22
Package diagrams	10/12/22	10/17/22
GRASP patterns	10/18/22	10/20/22
Test coverage	10/21/22	10/26/22
Prototyping & testing	10/27/22	11/1/22
Components and deployment	11/2/22	11/7/22
Presentation and reporting	11/8/22	11/10/22
Implementation	11/11/22	12/15/22
backend	11/11/22	11/18/22
User interface	11/21/22	11/30/22
User input validation	12/1/22	12/2/22
imports/exports	12/5/22	12/6/22
Unit-testing	12/7/22	12/7/22
Real data testing	12/8/22	12/8/22
system Test (with production deployment)	12/9/22	12/12/22
Documentation	12/13/22	12/14/22
Presentation and Reporting	12/15/22	12/15/22

Resources

3

Name	Default role
Mahee Tayba	Analyst
Nishan Karki	Developer
Pranish Bhagat	Tester
Yudeep Rajbhandari	Team Lead

Gantt Chart



Resources Chart

